

Special Repair Link Roads Year 2001-02 MC Balachaur Distt.:SBS Nagar

Sr. No.	Name of Road	Code No.	Length (KM)	Wide (Feet)	Converted Length (KM)	Technical Sanction			Progress PC (KM)		Remarks
						No.	Date	Amount	Provision	PC Laid	
1	2	3	4	5	6	7	8	9	10	11	12
1	Garle Dahan to Jadla	N01099	2.56	10	2.56	9795	03-11-2008	2303000	2.56	2.56	Completed 06/2009
2	Jadli, Chankoya, Bacori, Aklana Nawan Pind Taprian	N01063	4.85	10	4.85	10334	06-11-2008	4359000	4.85	4.85	Completed 06/2009
3	Garle Thathiala to Simbel Majara	N01181	1.16	10	1.16	9900	04-11-2008	910000	1.16	1.16	Completed 07/2009
4	Kulewal to Khanpur	N01183	1.41	10	1.41	9815	03-11-2008	1051600	1.41	1.41	Completed 07/2009
5	Daulatpur to Jainpur	N01171	3.99	10	3.99	10339	06-11-2008	3432000	3.99		Ready for PC
6	Rakran to Bhan Majara Via Barwa	N01172	3.57	10	3.57	9790	03-11-2008	3373300	3.57	3.57	Completed 04/2010
7	Balachaur-Ropar road to Majra Jattan to Aima Chahal	N01011	3.00	10	3.00	9780	03-11-2008	3294800	3.00	3.00	Completed 10/2009
8	Paniali Chamkaur Sahib to Dusi Band	N01007	2.39	10	2.39	9785	03-11-2008	1619300	2.39	2.39	Completed 04/2010
9	Banga bet to Saidgama	N01179	0.50	10	0.50	4870	05-11-2008	326100	0.50	0.50	Completed 04/2010
10	Manewal Mutton to Basti Dhana	N01178	0.10	10	0.10	4785	05-11-2008	56900	0.10	0.10	Completed 12/2009
11	Balachaur-Ropar road to Lohgarh Boothgarh	N01022	1.75	10	1.75	9838	03-11-2008	1748700	1.75	1.75	Completed 10/2009
12	Phirni Violl: Jainpur	N01204	1.10	10	1.10	9870	04-11-2008	692250	1.10	1.10	Completed 09/2009
13	Garhi Kanogo(Include Phirni) to Rurki Kalan Balachaur-Garhshankar road	N01102	2.93	10	2.93	9765	03-11-2008	2384000	2.93	2.93	Completed 07/2009
14	Lohat to Gahoon	N01169	0.80	10	0.80	9895	04-11-2008	596300	0.80	0.80	Completed 07/2009
15	Tundewal to Golo Majra Via Buhlri	N01146	1.15	10	1.15	9880	04-11-2008	1402200	1.15		Ready for PC
16	Phirni Vill: Gahoon	N01022	0.60	10	0.60	10394	06-11-2008	567600	0.60	0.60	Completed 07/2009
17	Suda Majra to Gurdwara Tahliwal	N01188	1.25	10	1.25	9860	04-11-2008	1050300	1.25	1.25	Completed 07/2009
18	Jogewal to Udanwal road to Harijan Basti	N01190	0.30	10	0.30	4780	05-11-2008	255400	0.30	0.30	Completed 05/2009
19	Kathgarh to Jagtewal	N01186	1.10	10	1.10	9875	04-11-2008	1082400	1.10	1.10	Completed 07/2009
20	Phirni Vill:Kathgarh	N01187	0.70	10	0.70	10345	06-11-2008	790300	0.70	0.70	Completed 07/2009

Sr. No.	Name of Road	Code No.	Length (KM)	Wide (Feet)	Converted Length (KM)	Technical Sanction			Progress PC (KM)		Remarks
						No.	Date	Amount	Provision	PC Laid	
1	2	3	4	5	6	7	8	9	10	11	12
21	Kathgarh-Rattewal road to Natha Nagal	N01035	0.63	10	0.63	9954	05-11-2008	549700	0.63		Ready for PC
22	Malewal to Bagowal	N01144	0.56	10	0.56	4737	05-101-2008	357900	0.56		Ready for PC
23	Dholan to Shamshanghat Dholan	N01173	0.48	10	0.48	4878	06-11-2008	273000	0.48		Supply of Stone Metal is in Progress
24	Rattewal Bath Majara to Gurdwara Sahib Basti Gahlon	N01164	0.32	10	0.32	4742	05-11-2008	312900	0.32	0.32	Completed 07/2009
25	Balachaur-Ropar road to Balachaur Via Khalsa Faram	N01142	1.35	10	1.35	9885	04-11-2008	1365000	1.35	1.35	Completed 07/2009
26	Singhpur-Bhaddi road to Jhandupur Malewal	N01052	1.23	10	1.23	9890	04-11-2008	1300500	1.23	1.23	Completed 11/2009
27	Mojowal Majara to Jhangrian Bagowal	N01094	1.25	10	1.25	9964	05-11-2008	1086500	1.25	1.25	Completed 10/2009
28	Makhupur to Chandiani Khurd	N01196	1.33	10	1.33	9932	04-11-2008	1104500	1.33	1.33	Completed 09/2009
29	Phirni Vill: Chandiani Khurd	N01194	0.50	10	0.50	9942	04-11-2008	739800	0.50	0.50	Completed 07/2009
30	Sahiba to Chandiani Khurd	N01101	3.84	10	3.84	9775	03-11-2008	3248400	3.84	3.84	Completed 06/2009
31	Bharapur to Bhedan wala Khoh	N01191	0.70	10	0.70	10535	06-11-2008	636700	0.70	0.70	Completed 06/2009
32	Garhshankar-Balachaur road to Ghamor	N01007	1.89	10	1.89	9937	04-11-2008	1412700	1.89	1.89	Completed 10/2009
33	Gulpur to Kolgarh via Chankoi	N01104	2.60	10	2.60	9810	03-11-2008	2154500	2.60	2.60	Completed 07/2009
34	Khandupur to Bachori	N01126	1.63	10	1.63	9959	05-11-2008	1402800	1.63	1.63	Completed 10/2009
35	Gulpur to Karawar	N01098	1.36	10	1.36	10552	06-11-2008	1393400	1.36	1.36	Completed 07/2009
36	Chandpur Rurki Gurdwara Baba Gurdita	N01160	1.49	10	1.49	9865	04-11-2008	1119700	1.49	1.49	Completed 07/2009
37	Garhshankar-Nurpur road to Chandpur Rurki (Sec: Kukar Majara to Chandpur Rurki)	N01175	2.00	10	2.00	9770	03-11-2008	1641000	2.00	2.00	Completed 07/2009
38	Saroya to Alowal	N01132	2.92	10	2.92	9969	05-11-2008	2268800	2.92	2.92	Completed 10/2009
39	Sadhra (Majari-Makhupur road) to Taprian	N01088	1.55	10	1.55	10540	06-11-2008	1336100	1.55	1.55	Completed 10/2009
40	Phirni Vill:Katwara (West Side)	N01198	0.48	10	0.48	4765	05-11-2008	452300	0.48	0.48	Completed 09/2009
41	Udanwal to Kutia Bhoori Wale	N01166	0.40	10	0.40	4863	05-11-2008	399600	0.40		Ready for 1st Coat
42	Pojewal to Focal Point (Garhshankar-Anandpur Saihb road to Pojewal Nainwan road to Focal Point Pojewal)	N01141	0.35	12	0.42	5688	16-12-2008	478000	0.42	0.42	Completed 11/2009

Sr. No.	Name of Road	Code No.	Length (KM)	Wide (Feet)	Converted Length (KM)	Technical Sanction			Progress PC (KM)		Remarks
						No.	Date	Amount	Provision	PC Laid	
1	2	3	4	5	6	7	8	9	10	11	12
43	Kathgarh to Gurdwara Sahib	N01202	0.25	10	0.25	5683	16-12-2008	246850	0.25	0.25	Completed 05/2010
44	Balachaur-Bhaddi road to Bhanewal	N01049	0.88	10	0.88	11257	11-12-2008	832000	0.88	0.88	Completed 11/2009
45	Mahitpur to Uladhni	N01180	1.00	10	1.00	11277	11-12-2008	536100	1.00	1.00	Completed 10/2009
46	Majari-Makhupur road to Attal Majara via Sahiba	N01075	3.43	10	3.43	11267	11-12-2008	3114300	3.43	3.43	Completed 09/2009
47	Bakapur-Kukar Majara road to Sahungra via Aima & Alowal	N01170	5.08	10	5.08	11272	11-12-2008	4478400	5.08	5.08	Completed 10/2009
48	Balachaur-Ropar road to Paniali Khurd (Ramgarh) to Mandir Gurdwara Dispensry	N01111	0.88	10	0.88	932	02-02-2009	830830	0.88	0.88	Completed 04/2010
			75.59		75.66			66367730	75.66	68.45	

Executive Engineer©,
Punjab Mandi Board,
Shahid Bhagat Singh Nagar